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March 21, 2012

To: Supervisor Zev Yaroslavsky, Chair
Supervisor Gloria Molina
Supervisor Mark Ridley-Thomas
Supervisor Don Knabe
Supervisor Michael D. Antonovich

From: Tom Tindall 7 M4 T 2v¥ladd

Director

Subject: ENERGY UPGRADE CALIFORNIA - LOS ANGELES COUNTY

STATUS REPORT (RESPONSE TO ITEM 15, AGENDA OF MARCH 6,
2012)

On March 6, 2012, your Board, on motion of Supervisor Yaroslavsky, instructed the

Chief Executive Office (CEQO) and the Director of the Internal Services Department (ISD)
to:

1. Maintain data, which shall be updated as often as feasible but no less than once
per month, showing the number of participants within each component
subprogram of Energy Upgrade California — Los Angeles County (EUCLA),
including data showing the number of participants who have, within each
subprogram: (a) applied for participation in each of the respective sub-programs,
(b) received approval of their application, (c) begun physical improvements of
their home / commercial location (where applicable), (d) completed physical
improvements (where applicable), and (e) received rebate checks or otherwise
successfully finished their participation in the program;

2. Establish goals for the number of total participants over the life of the program for
EUCLA overall and within each subprogram;

3. Establish benchmarks by month for EUCLA overall and within each subprogram

by which the progress of the total program and each subprogram shall be
measured;
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4. Maintain a narrative description, which shall be made available to the Board of
Supervisors no less than once per month, of the steps taken to improve
performance of EUCLA overall and for any subprogram in any month in which
the benchmarks established in #3 are not met for EUCLA overall and for each
subprogram, potentially including, as the CEO and Director of ISD deem
appropriate, a reallocation of resources from underperforming subprograms to
subprograms that are meeting or exceeding benchmarks.

This memorandum provides the first monthly status report on your Board'’s instructions.

Background

Energy Upgrade California is a statewide residential retrofit program that was launched
to the public in March 2010. The program provides homeowners with education,
rebates and financing to offset the cost of energy efficiency upgrades to their homes.

Los Angeles County participates in the statewide Energy Upgrade California initiative
through its local program called EUCLA. The County is working with the local investor-
owned and public utilities, Councils of Government, individual cities within the County,
workforce development entities, contractors, and others to ensure the success of
EUCLA. ISD oversees marketing, public outreach, participant recruitment, workforce
development, and incentive and financing administration efforts associated with EUCLA.

EUCLA is funded through a combination of sources, including:

* $15.4 million from the formula-allocated Energy Efficiency and Conservation
Block Grant (EECBG) program;

«  $12.2 million from the California Energy Commission (CEC) Energy Efficiency
and Conservation Block Grant program, including the additional $3 million
approved by your Board on March 6, 2012;

*  $14 million from the $30 million Competitive Energy Efficiency and Conservation

Block Grant, termed Better Buildings Program (BBP), awarded to the County and
three other California regional entities.

EUCLA Program Participation and Goals

In accordance with Items 1 — 3 of your Board's instructions, Attachment | provides the
following:
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1. A description of the subprograms within EUCLA for which financial incentives
based on participation are provided;

2. Graphics illustrating the number of applications received, applications approved,
projects completed and incentive checks issued for the Advanced/Basic/FlexPath
subprograms;

3. Additional graphics for the subprograms showing total participant goals and
monthly benchmarks to measure progress of each.

As per ltem 4 of your Board’s instructions, Attachment Il is a monthly narrative

description of lessons learned, program revisions, and/or program reallocations to
increase EUCLA program participation.

Summary

Through March 1, 2012, the EUCLA program has received a total of 591 applications,
which are in various stages of completion. This includes 76 applications for the
recently-launched FlexPath, which provides homeowners with greater options to choose
from a menu of energy savings measures. Flex Path was introduced in mid-January of
2012, and has been achieving rapid growth.

The slow economy and the lack of a viable Property Assessed Clean Energy (PACE)
program have negatively affected participation in EUCLA and in similar programs
nationwide. However, consistent with other similar State and national programs,
EUCLA continues to show steady growth.

ISD continues to work closely with grantor agencies, the energy contractor community,
finance professionals, and the project team to design initiatives to increase program

participation. EUCLA will continue to adapt as the market for energy efficiency projects
develops.

ISD will provide the next EUCLA status report in late April. If you have any questions,
please contact me at 323-267-2101, or Howard Choy at 323-267-2006.

TT:JJ:HC:MB
Attachments

c: Chief Executive Officer (Fujioka, Sandt)

Executive Officer, Board of Supervisors
ISD Board deputies



ATTACHMENT I
EUCLA Program Description, Participation and Goals

EUCLA Subprogram Descriptions

Energy Upgrade California is part of a national effort to transform the market for improving
existing homes’ energy efficiency. The recent advent of “whole house” strategies for addressing
the energy efficiency of homes built without the benefit of modern efficiency standards
nationwide has created a new industry: Home Performance. The U.S. Department of Energy
(DOE), through its Energy Efficiency and Conservation Block Grant Program (EECBG), both at
the national and state levels, is encouraging experimentation and innovation to accelerate the
development of this new market and make a rapid reduction in energy consumption and
greenhouse gas emissions. ISD, on behalf of the County and as the leader of a statewide
coalition, has been awarded over $50 million of these funds to help lead the way to successful,
widespread adoption of Home Performance energy upgrades in Los Angeles County and
throughout the State.

Below are brief descriptions of the Energy Upgrade California in Los Angeles County (EUCLA)
program and its subprograms, designed to test various methods of increasing knowledge about
energy efficiency and encourage participation by providing information, education and financial
incentives. Also included is information about current and projected participation in each
subprogram. Three end dates for each subprogram are based on each grant; July 2012
(California Energy Commission state competitive grant), September 2012 (EECBG), and July
2013 (DOE Better Buildings national competitive grant).

Financial Incentives

EUCLA Upgrade Incentives

County and utility incentives are provided to homeowners that complete EUCLA projects in
either the Basic, Advanced or FlexPath subprograms.

* The Basic Package is a set of 5 required, prescriptive measures that produce 10% (on
average) energy savings in a home. The Basic Package provides a $1,000 utility
incentive.

e The Advanced Package is a customized program that requires a home assessment,
home energy modeling, pre- and post-installation testing (to confirm savings) and
provides from $1,000 to $4,000 in utility incentives for 10% to 40% energy savings. The
County, using its grants, matches the utility incentive under Basic and Advanced
Packages.

e The FlexPath program is a County developed and administered subprogram that
provides more flexibility than the Basic Package through a menu of eligible measures
that homeowners can select with assistance from their contractors. The County
provides a $1,500 incentive under FlexPath, and homeowners may also qualify for
individual measure utility incentives under FlexPath.

1
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EUCLA Program Description, Participation and Goals

Below are results of participation through February 2012 in each subprogram.

EUCLA Applications Received thru February 2012
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EUCLA Program Description, Participation and Goals

Breakdown of Upgrade Project Costs/Savings
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EUCLA Program Description, Participation and Goals

FlexPath was created to replace an underutilized Basic Package.

Flex Path Applications thru February 2012*
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EUCLA Program Description, Participation and Goals

Assessment Coupons
Using its grants, the County also provides Home Assessment Coupons to some homeowners

and contractors to offset the cost of the initial home technical assessment required for
Advanced Path projects (costing from several hundred to $1,000). The coupons have a value of
from $200 to $300 and are coded to allow tracking of their utilization under different outreach
programs. They are used to overcome reluctance of homeowners to pay for the testing which
will determine potential energy savings and costs of measures. Coupons are promoted as
“giveaways” at community events to attract public attention and get the public to interact with
EUCLA stakeholders.

Assessment Coupons Redeemed
250 ———— — — —

150 — - — - N

‘200 ————— ——————

EUCLA Loan Loss Reserve Financing

In September 2011 the County entered into a contract with Matadors Community Credit Union,
in which a Loan Loss Reserve (LLR) Fund was created to provide security for loans financing
EUCLA residential upgrades and qualifying renewable energy systems. The LLR provides 90%
default coverage for each qualifying loan, lowering the interest rates on the loan products since
default risk is mitigated. Without the LLR, the interest rate for an unsecured loan would be a
variable rate beginning at 8.66%. With the LLR, the rate for an unsecured, 5 year loan is fixed
at 5.99%. As loans are paid back by property owners over time, the LLR fund is replenished
and available to back additional loans. The LLR is a self-sustaining program and will operate
beyond the ARRA grant periods.

EUCLA Interest Rate Buydown (IRBD)

In December 2011, the County entered into a contract with Matadors Community Credit Union
to offer property owners a subsidized 2% interest rate on financing for EUCLA upgrades and
qualifying renewable energy systems. In order to generate more project activity, the County
provides a financial incentive to “buy down” the interest rate on the 5.99%, 5 year, unsecured
loan product to 2%. This subprogram allows home owners for whom money is a barrier to
either finance a deeper retrofit or to finance a retrofit that they wouldn’t have been able to do at
all. The IRBD program can continue until the grant funds are exhausted. The DOE considers

5
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EUCLA Program Description, Participation and Goals

funds place in an IRBD program to be spent. Any unused IRBD funds may be used for loans
after the ARRA grant periods end.

EUCLA Financing Program thru February 2012

120 — 114 SE— —

100 ———

80 —

60 ———

40 ———

20 |

Applications Received Applications Approved

The average EUCLA loan is $14,068 at an average interest rate of 3.32%
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The loan approval process is integrated with the utility incentive approval process and can take
as much as 30 days from application receipt to approval. Some applications are rejected due to
debt/income ratios and FICO score minimum requirements.
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EUCLA Program Description, Participation and Goals

Cumulative Value of Approved Loans
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EUCLA Program Description, Participation and Goals

Muitifamily Pilot Program

In order to address the large amount of older, multifamily housing stock that currently does not
qualify for the EUCLA residential rebates, the County is piloting a multifamily program that
includes energy efficiency upgrades and incentives in an effort to create a scalable model for a
widespread multifamily program. There are two stages of incentives offered under this pilot: the
Assessment Incentive and the Improvement Incentive which are described and quantified
below.

The Multifamily Incentive Program has significant, detailed steps given the potential for large
projects. Interested parties submit an initial interest form that provides very basic information
about the building. Once reviewed for initial eligibility, a pre-qualification form is sent to the
property owner for to provide more detailed information about the building and potential project
scope.

Upon County receipt of the pre-qualification form, the project is documented in the program and
the information is used to offer free technical assistance to the property owner. The project
owner then works with an approved rater to complete an audit and submit a project scope back
to the program. It is at this stage that some projects have dropped out of the program at the
owner’s request.

Once building permits are pulled and the project scope is approved, the project receives the
Assessment Incentive (used for a detailed, technical audit which is typically required for project
financing) and is given approval to complete the upgrade. Once the upgrade is complete and
appropriate documentation is submitted and reviewed by the program, the project is approved
for the final Improvement Incentive.

e Assessment Incentive: $5,000 (<50 units) or $10,000 (>50 units)
e Improvement Incentive* is determined per unit based on savings

e 10%improvement | e $200
e 15%improvement | e $400
e 20%improvement | e $700
e 25%improvement | e $950 |

>30% improvement $1,200

*There is a cap of $100,000 for the Improvement Incentive
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EUCLA Program Description, Participation and Goals

Total Multifamily Projects in Pre-Qualification*
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*Additional Multifamily Projéct participation data will be provided in the next Update Report.

Green Building Labeling Pilot Program

To encourage overall residential building sustainability in addition to energy efficiency, the
County developed a Green Building Labeling pilot program. The pilot is intended to test the
public interest in “greening” their home by combining energy efficiency with other green building
improvements in order to earn a GreenPoint Rated™ label. GreenPoint Rated™ is the current
leader in existing residential green building certification, much like LEED is the standard in new
commercial buildings.

There are two incentives offered under this program: an incentive to homeowners to offset the
cost of a green building label and a referral incentive to professionals (e.g., contractor, real
estate agent) who refer projects into the program. A homeowner will receive either a $1,000
incentive or a $2,000 incentive depending on the improvements they make. The homeowner
provides personal and property information directly to the program administrator with no utility
company involvement. Additional project-specific information is received from the third-party
rater. The homeowner lists the professional on their application and then the professional
receives the referral incentive ($200) once the homeowner’s application is approved. The
Green Building Labeling program is not launching until late summer of 2012.
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EUCLA Program Description, Participation and Goals

Green Building Label Incentives
Homes Receiving Incentive
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Workforce Development Pilots

Heating/Ventilating/Air Conditioning (HVAC) Contractor Incentives Pilot

Currently, EUCLA contractors are limited to those who have completed EUC contractor training
and received Building Performance Institute (BPI) certification (as required by the California
Public Utilities Commission). The County has implemented an HVAC Contractor Incentives pilot
program to provide motivation to non-EUCLA certified contractors (through incentives, training,
and other resources) to encourage them to convert typical HVAC equipment replacement,
service or maintenance events into EUCLA projects. HVAC contractors are provided with the
tools and training to assess and implement more comprehensive measures under EUCLA as
part of routine equipment work.

The HVAC Contractor Incentives Pilot provides free home assessment software to HVAC
contractors ($1,000 value), EUCLA certification tuition reimbursement for up to two company
technicians, and a $500 incentive for each EUCLA upgrade completed. The HVAC Contractor
Incentives Pilot kicks off in March of 2012.

10
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EUCLA Program Description, Participation and Goals

HVAC Contractor Incentives
EUCLA Jobs Submitted
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Contractor Co-op Marketing

The County has made grant funds available to EUCLA Contractors to offset the cost of their
own customized marketing and outreach materials. This program was created in response to
input from contractors that although the overarching EUCLA media campaign was successful in
raising awareness, they needed to supplement it with advertising for their individual companies
in order to drive demand. The Co-op Marketing program provides 50% matching funds (up to
$40,000 per contractor) as reimbursement to contractors who submit invoices for marketing
materials and advertising. Eligible materials must meet program guidelines and must be pre-
approved by program staff. They must include the EUCLA logo and be used within the County
of Los Angeles. This program, combined with other marketing tools and training provided to

Participating Contractors, allows them to differentiate their company and increase the number of
upgrades performed.

11
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EUCLA Program Description, Participation and Goals

Co-Op Marketing Incentives
Cumulative Incentive Applications
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Contractor Scholarships

In order to ensure an adequate base of trained and certified contractors, home energy raters,
green building label raters, and skilled labor to install energy efficiency measures, the County
created a Contractor Scholarship program to assist people in entering this new market. Grant
funds are available to contractors and other professionals to offset the cost of training and
certifications necessary to participate in EUCLA. Scholarship amounts are based on the type of
training or certification and are offered on a reimbursement basis and range from $500 to
$1,000. Contractors and other professionals are eligible to receive more than one scholarship.
Applicants provide personal information and verification of the completion of training or the
achievement of a certification directly to the program administrator. The scholarships are
advertised via the EUCLA webpage and through existing channels of communication with the
contractors and professional community. Note this program ends in April 2012.

| Contractor Scholarships as

of March 1, 2012
160 138
120 105
80
40 3
: =
Applications  Applications in - Humber of
Recered Review Incentives Paid
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Innovative Outreach

Energy Champions

Energy Champions are qualified, non-profit organizations who utilize their own outreach
networks, community activities, and other resources to promote EUCLA and convince
homeowners to implement a EUCLA upgrade. In return, and with verification from the
homeowner that the Energy Champion was responsible for the upgrade commitment, the
Energy Champion is provided an incentive ($100 for a Basic or FlexPath project, $500 for an
Advanced Path project). The Energy Champions are prequalified to participate in the program
and applications are submitted directly to the program administrator through the EUCLA
website.

Energy Champions Incentives
Cumulative Incentives Paid
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File: EUCLA status Attachment | at 3-21-12
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ATTACHMENT II

Monthly EUCLA Narrative — Through March 1, 2012

Major activities as of March 1, 2012

1.

FlexPath is a County-team designed, alternative incentive program that provides
homeowners with a more flexible option for participating in EUCLA. FlexPath
provides the ability for a homeowner to choose two or more energy efficiency
measures to achieve minimum 10% energy savings and receive a County
incentive of $1,500. Results through mid-March show that the average FlexPath
project is seeing 15% energy savings. Since it was introduced in mid-January
2012, the County has received 76 applications by the end of February and 140
total applications by March 19, 2012.

The 2% Energy Loan product was launched in December of 2011 to boost
financing program response. The loan program first launched in July of 2011
featuring a 5.99%, 5 year, unsecured loan and nearly 50 applications were
received over a 5 month period (July — November). Since December, 69
applications have been received over a 3 month period (December — January).

The County has executed an agreement amendment with Matadors Community
Credit Union to provide LLR and IRBD financing for FlexPath projects. This new
financing program was made available in March 2012.

4. A toolkit for contractors was developed and is pending finalization. The toolkit,

designed to help create more participating EUCLA contractors, contains various
resources and guidance for contractors new to the program and will assist them

in understanding program requirements, available resources, and training
options.

Lessons learned and actions taken to improve results

i

Since the 2% financing program has been popular in its early months and the
average loan value is now 50% greater since the 2% loan product became
available, we are in the process of utilizing additional grant funding from the CEC
to add $500,000 to the Loan Loss Reserve and $500,000 to the Interest Rate
Buy Down (IRBD) programs. The additional LLR will back an additional 500

loans (at $10,000 per loan). The additional IRBD will fund approximately 250
additional loans.

Due to the restrictive nature of the pre and post upgrade testing structure of the
utility-controlled Advanced Path program, the County developed a more inclusive
FlexPath option, administered solely by the County, to allow for greater
participation. The results, described above, are promising. The DOE EECBG
grant is funding the FlexPath incentives and administration. The County is

; —



ATTACHMENT II

Monthly EUCLA Narrative — Through March 1, 2012

working with the DOE Better Building Grant team and the CEC to authorize use
of their grants to support FlexPath.

3. To offset the cost of the Advanced Package home assessment, the County
developed Assessment Coupons to subsidize these costs. The coupons are
distributed at community events and through participating contractors.
Contractors can use them to encourage homeowners who are reluctant to pay for
the assessment costs. Each coupon has a trackable code so we can determine
which events are most effective and which contractors are using them well.

4. Because the bulk of our advertising efforts can only feasibly be one-size-fits-all,
we developed a co-op marketing program to allow participating contractors to
develop their own marketing materials (using established brand guidelines and
subject to review) at a reduced cost to them.

5. Feedback from contractors has indicated that sales and marketing training is
needed. Three webinars were delivered in February 2012; the first on In-Home
Selling, the second on Marketing and the third on Leveraging Sales/Marketing

Skills to Utilize EUCLA Contractor Support Elements (co-op marketing,
incentives, homeowner financing).

File: EUCLA Attachment Il Narrative 3-21-12
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May 14, 2012

To: Supervisor Zev Yaroslavsky, Chair
Supervisor Gloria Molina
Supervisor Mark Ridley-Thomas
Supervisor Don Knabe
Supervisor Michael D. Antonovich

From: Tom Tindall /A W

Director

Subject: ENERGY UPGRADE CALIFORNIA - LOS ANGELES COUNTY
STATUS REPORT (RESPONSE TO ITEM 15, AGENDA OF
MARCH 6, 2012)

On March 6, 2012, your Board, on motion of Supervisor Yaroslavsky, instructed the

Chief Executive Office (CEQO) and the Director of the Internal Services Department (ISD)
to:

1. Maintain data, which shall be updated as often as feasible but no less than once
per month, showing the number of participants within each component
subprogram of Energy Upgrade California — Los Angeles County (EUCLA),
including data showing the number of participants who have, within each
subprogram: (a) applied for participation in each of the respective sub-programs,
(b) received approval of their application, (c) begun physical improvements of
their home / commercial location (where applicable), (d) completed physical
improvements (where applicable), and (e) received rebate checks or otherwise
successfully finished their participation in the program;

2. Establish goals for the number of total participants over the life of the program for
EUCLA overall and within each subprogram;

3. Establish benchmarks by month for EUCLA overall and within each subprogram

by which the progress of the total program and each subprogram shall be
measured;
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4. Maintain a narrative description, which shall be made available to the Board of
Supervisors no less than once per month, of the steps taken to improve
performance of EUCLA overall and for any subprogram in any month in which
the benchmarks established in #3 are not met for EUCLA overall and for each
subprogram, potentially including, as the CEO and Director of ISD deem
appropriate, a reallocation of resources from underperforming subprograms to
subprograms that are meeting or exceeding benchmarks.

This memorandum provides the third status report on the EUCLA program, updated
through April, 2012. An initial status report, including descriptions of each EUCLA
subprogram, projected results for each, results and progress through the month of
February 2012, and narrative of activities to improve program performance was
submitted to your Board on March 21, 2012.

In accordance with your Board’s instructions, Attachment | provides the following:

e Graphics and narrative illustrating the number of applications received,
applications approved, projects completed and incentive checks issued for the
Advanced/Basic/FlexPath subprograms. The FlexPath subprogram continues to
show strong growth in applications.

e Additional graphics and narrative for the subprograms showing total participant
goals and monthly benchmarks to measure progress of each.

e A monthly narrative description of EUCLA program changes. The narrative
identifies lessons learned and program revisions to increase program
participation and/or reallocate resources.

ISD continues to work closely with grantor agencies, the energy contractor community,
finance professionals, and the project team to design initiatives to increase program
participation. EUCLA will continue to adapt as the energy efficiency market develops.

If you have any questions, please contact me at 323-267-2101.
TT:JJ:HC:TW

c. ISD Board deputies
Chief Executive Officer
Executive Officer, Board of Supervisors
Deputy CEO
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Monthly EUCLA Graphics/Narrative — Through May 1, 2012

Below are status charts for the Energy Upgrade California in Los Angeles County (EUCLA)
program and its subprograms. Also included is a Major Activities narrative summarizing
significant program accomplishments, and a Lessons Learned section identifying program
issues, and corrective actions taken.

Energy Upgrade California Projects
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Monthly EUCLA Graphics/Narrative — Through May 1, 2012

Basic and Advanced Path Project Applications
Actual and Projected
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THIS IS A COMBINED TOTAL OF ALL BASIC AND ADVANCED PATH PROJECT APPLICATIONS THAT WERE SUBMITTED
UNDER THE SCE/SCG PROGRAM (NOT INCL. FLEXPATH). IN THE MONTH OF APRIL, SCE PERFORMED A SUMMARY
REVIEW OF PROJECT APPLICATIONS THAT HAD BEEN ON-HOLD/PENDING FOR LONG PERIODS AND CANCELED A
LARGE NUMBER ALL AT ONCE; THIS EXPLAINS THE ADVANCED PROJECTS IN APRIL BEING THE SAME AS MARCH.
THERE WERE 49 NEW ADVANCED APPLICATIONS IN THE MONTH OF APRIL. THE INCREASE IN TOTAL EUC PROJECTS
IS DUE TO FLEX PATH AND PROJECT APPLICATIONS IN POU TERRITORIES.
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THIS SHOWS THE TOTAL OF ALL FLEXPATH PROJECT APPLICATIONS SUBMITTED AS OF END OF APRIL. TOTAL
APPLICATIONS ARE CONTINUING TO EXCEED PROJECTIONS.
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Monthly EUCLA Graphics/Narrative — Through May 1, 2012

Attachment |

FlexPath Projects as of May 1, 2012
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THIS SHOWS CUMULATIVE TOTALS FOR THE FLEXPATH PROGRAM THROUGH THE END OF APRIL.

Breakdown of Upgrade Projects and Cost/Savings
Average
Project Breakdown - LA County N:gjl;erct:nf i‘fe?ra;e A\g:tge : (Utniﬁr::-el.;
Savings Cotiiity)
Advanced - 57% of Projects 541 27% $12,720 $4,980
Basic - 3% of Projects 23 10% $4,772 $2,000
Flex - 40% 319 16.7% $4,554 $1,500*

*This incentive is paid by LA County only. Some Utility single measure rebates may be added.
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Assessment Voucher Program
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THE NUMBER OF ASSESSMENT VOUCHERS REDEEMED BY HOMEOWNERS CONTINUES TO EXCEED EXPECTATIONS.

EUCLA Financing Program
Applications Received/Approved
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LOAN APPLICATIONS CONTINUE TO PERFORM WELL. THE MAJORITY OF APPLICATIONS ARE TAKING ADVANTAGE OF
THE 2% INTEREST RATE PROGRAM, AND THE FLEXPATH PROGRAM HAS NOW BEEN ADDED AS AN OPTION.
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EUCLA Financing Program
Cumulative Loan Value
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Co-Op Marketing
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Reimbursed Applications
%
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Co-OP MARKETING APPLICATIONS DIPPED SLIGHTLY IN APRIL. EVIDENCE SUGGESTS THIS MAY BE DUE TO
IMPLEMENTATION OF MAJOR REVISIONS IN EUCLA MARKETING WHICH IS CAUSING CONTRACTORS TO DELAY
ORDERING ADDITIONAL MARKETING MATERIALS OF THEIR OWN.
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Total Incentives Paid

Energy Champions
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ENERGY CHAMPIONS HAS SEEN LOWER THAN EXPECTED NUMBERS OF APPLICATIONS. REVISIONS TO THE
PROGRAM ARE CURRENTLY UNDER BEING PLANNED. ATTRIBUTION OF PROJECTS TO ELIGIBLE CHAMPIONS WILL

CONTINUE TO BE REFLECTED HERE IN COMING MONTHS AS INCENTIVES ARE PAID OUT.

Major activities for the month of April, 2012

1.

FlexPath, introduced in mid-January 2012, has received 391 total project applications as
of April 30, 2012. This program was implemented with an initial cap of 500 projects, at
which time COS would review results and determine whether the program would be
extended. Because we are fast approaching the maximum of 500, this review is
currently underway, and initial indications are that the program will be extended with a
new maximum of 1,500 projects. Funding will come from other EECBG and Better
Buildings Program grant sub-programs.

The LA County Contractor Scholarship program closed on April 27th. The County
provided a total of 240 scholarships, ranging from $320-$1000, to eligible professionals
who completed authorized training programs or achieved certifications. By assisting
contractors with training subsidies, the County was able to grow the local pool of
qualified contractors and allow participating contractors to increase the skill set of their
employees. In an effort to continue support for the local workforce, COS staff is now
pursuing the establishment of a revolving loan fund that will assist contractors in
completing additional training, achieving certifications, and purchasing equipment.

In the month of April, the Energy Champions program verified the completion of

construction of an additional 3 projects for a total of 14 completed, out of 61 submitted to
date.
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4. The HVAC Contractor Outreach Pilot kicked off its incentive program on April 27, 2012.
Nineteen EUC participating contractors have elected to participate in this pilot. Prior to
launch of the incentives, the pilot trained 13 contractors in Edison’s HVAC Quality
Installation (QI) certification program. A total of 16 Writesoft (home performance

modeling software) subsidies were issued, along with two scholarships for additional
software training.

5. Processing has begun to encumber and transfer the additional CEC grant funding
approved by your Board on March 6, 2012, will be used to supplement our Loan Loss
Reserve and Interest Rate Buy-Down programs, based on recent program success.

Lessons learned and actions taken to improve results

e Based on a recent Decision issued by the Public Utilities Commission, which includes
potential program opportunities for local governments, COS will be reevaluating
incentive budgets and spend plans for the FlexPath program, as well as the matching
Basic and Advanced incentives for EUC.

e The Multifamily program has put a hold on receipt of applications because the program
is oversubscribed with the projects that have already received approval. Nine projects,
consisting of 734 total units, have been approved and are in various stages of planning
for construction. There are additional projects on the wait list that may receive funding, if
available. COS will likely reallocate funds from other Better Building Program grant

activities (e.g., Energy Champions) to provide additional funding for the Multifamily
program.

File: EUCLA Attachment | Narrative-Graphics 5-14-12
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County of Los Angeles
INTERNAL SERVICES DEPARTMENT

1100 North Eastern Avenue
Los Angeles, California 90063

TOM TINDALL Telephone: (323) 267-2101

Director . o ) ) . FAX: (323) 264-7135
To enrich lives through effective and caring service
June 14, 2012
To: Supervisor Zev Yaroslavsky, Chair

Supervisor Gloria Molina
Supervisor Mark Ridley-Thomas
Supervisor Don Knabe
Supervisor Michael D. Antonovich

From: Tom Tindall W W

Director

Subjectt ~ENERGY UPGRADE CALIFORNIA — LOS ANGELES COUNTY
STATUS REPORT (RESPONSE TO ITEM 15, AGENDA OF MARCH 6,
2012)

On March 6, 2012, your Board, on motion of Supervisor Yaroslavsky, instructed the
Chief Executive Office (CEQ) and the Director of the Internal Services Department (ISD)
to:

1. Maintain data, which shall be updated as often as feasible but no less than once
per month, showing the number of participants within each component
subprogram of Energy Upgrade California — Los Angeles County (EUCLA),
including data showing the number of participants who have, within each
subprogram: (a) applied for participation in each of the respective sub-programs,

" (b) received approval of their application, (c) begun physical improvements of
their home / commercial location (where applicable), (d) completed physical
improvements (where applicable), and (e) received rebate checks or otherwise
successfully finished their participation in the program;

2. Establish goals for the number of total participants over the life of the program for
EUCLA overall and within each subprogram;

3. Establish benchmarks by month for EUCLA overall and within each subprogram
by which the progress of the total program and each subprogram shall be
measured,



Each Supervisor
June 14, 2012
Page 2

4. Maintain a narrative description, which shall be made available to the Board of
Supervisors no less than once per month, of the steps taken to improve
performance of EUCLA overall and for any subprogram in any month in which
the benchmarks established in #3 are not met for EUCLA overall and for each
subprogram, potentially including, as the CEO and Director of ISD deem
appropriate, a reallocation of resources from underperforming subprograms to
subprograms that are meeting or exceeding benchmarks.

This memorandum provides the fourth status report on the EUCLA program, updated
through May, 2012. '

Attachment | reflects continued growth in FlexPath program participation. The
attachment also provides graphics and narrative illustrating the number of applications
received, applications approved, projects completed and incentive checks issued for the
Advanced/Basic/FlexPath subprograms. The narrative describes recent program
changes, lessons learned and program revisions to increase program participation
and/or reallocate resources.

ISD continues to work closely with grantor agencies, the energy contractor community,
finance professionals, and the project team to design initiatives to increase program
participation. EUCLA will continue to adapt as the energy efficiency market develops.

If you have any questions, please contact me at 323-267-2101.
TT:JJ:HC:TW
c: 1SD Board deputies

Chief Executive Officer

Executive Officer, Board of Supervisors
Deputy CEO
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Monthly EUCLA Graphics/Narrative — Through June 1, 2012

Energy Champions
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ENERGY CHAMPIONS HAS SEEN LOWER THAN EXPECTED NUMBERS OF APPLICATIONS. AS A RESULT, REVISIONS
TO THE PROGRAM ARE BEING IMPLEMENTED, AND THIS CHART HAS BEEN REVISED TO REFLECT ADJUSTED
PROJECTIONS. ATTRIBUTION OF PROJECTS TO ELIGIBLE CHAMPIONS SHOULD INCREASE IN COMING MONTHS AS
PROJECTS ARE COMPLETED AND VERIFIED BY SCE.

Major activities for the month of May, 2012

1. FlexPath has now received 542 total project applications as of May 31, 2012. This
program was implemented with an initial target of 500 projects, which has now been
exceeded, and interest continues to increase. The program capacity has now been
expanded with a new maximum of 1,500 projects.

2. In the month of May, the Energy Champions program verified the completion of an
additional 2 projects for a total of 16 completed, out of 71 submitted to date. The most
active Champions in this program have become the focus of available resources, in an
effort to drive more participation, and to assist with information and processing of
projects. (See additional narrative in the last section)

3. The HVAC Contractor Outreach Pilot kicked off its incentive program on April 27, 2012.
Twenty-two EUC participating contractors have elected to participate in this pilot, and
another seven are in the application process. A total of nine projects have been
submitted for approval, two of which were approved and incentive checks issued.

6|Page
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Monthly EUCLA Graphics/Narrative — Through June 1, 2012

4. The Multifamily program now has twelve projects, consisting of 960 total units that have
been approved and are in various stages of planning for construction. There are
additional projects, previously on a wait-list that will now have available funding, as COS
is reallocating funds from the Energy Champions program. The reallocation will move an
additional $500,000 into the Multifamily program, for incentive payments, which will allow
the wait-listed projects to proceed.

Lessons learned and/or actions taken to improve results

1. Based on a recent Decision issued by the Public Utilities Commission, which includes
potential program opportunities for local governments, COS is reevaluating incentive
budgets and spend plans for the FlexPath program, as well as the matching Basic and
Advanced incentives for EUC. A schedule for reducing and/or ending supplemental
incentives from the County is being developed, in order to maximize the effectiveness of
remaining grant funds.

2. In evaluating the status of the Energy Champions (EC) program, COS has determined
that attempting to educate and support in excess of 100 Champion organizations at one
time, with very limited resources, was not feasible, nor was it resulting in the anticipated
number of retrofit projects. The majority of the Champions have demonstrated little more
than an initial curiosity, and then become inactive and disinterested. In addition, the
program budget for education and outreach to the enlisted organizations is nearly
exhausted, and with this in mind COS has identified approximately 20 organizations that
have not only demonstrated continued interest and program understanding, but have
also submitted at least one upgrade project for approval. Therefore, providing continued
support should require only minimal resources.

3. Based on the number of EC projects submitted thus far (71) and the time left in the
program (June 2013), it seems unlikely the program will realize a total of more than 200
projects, thus the revised projections in the chart on page 6. Because there is little
apparent potential for utilizing the budget amount for incentive payments in the EC
program, COS is reallocating $500,000 to the incentives budget for the Multifamily
program (Activity item number 4 in the previous section).
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County of Los Angeles
INTERNAL SERVICES DEPARTMENT

1100 North Eastern Avenue
Los Angeles, California 90063

Telephone: (323) 267-2101
TOMDI;!;\:(EALL FAX: (323) 264-7135

“To enrich lives through effective and caring service”

July 12, 2012

To: Supervisor Zev Yaroslavsky, Chair
Supervisor Gloria Molina
Supervisor Mark Ridley-Thomas
Supervisor Don Knabe
Supervisor Michael D. Antonovich

From: Tom Tindall | A1 TW\M

Director

Subject: ENERGY UPGRADE CALIFORNIA - LOS ANGELES COUNTY
STATUS REPORT (RESPONSE TO ITEM 15, AGENDA OF
MARCH 6, 2012) — STATUS REPORT #5

On March 6, 2012, your Board, on motion of Supervisor Yaroslavsky, instructed the
Chief Executive Office (CEO) and the Director of the Internal Services Department (ISD)
to:

1. Maintain data, which shall be updated as often as feasible but no less than once
per month, showing the number of participants within each component
subprogram of Energy Upgrade California — Los Angeles County (EUCLA),
including data showing the number of participants who have, within each
subprogram: (a) applied for participation in each of the respective sub-programs,
(b) received approval of their application, (c) begun physical improvements of
their home/commercial location (where applicable), (d) completed physical
improvements (where applicable), and (e) received rebate checks or otherwise
successfully finished their participation in the program;

2. Establish goals for the number of total participants over the life of the program for
EUCLA overall and within each subprogram;

3. Establish benchmarks by month for EUCLA overall and within each subprogram
by which the progress of the total program and each subprogram shall be
measured;



Each Supervisor
July 12, 2012
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4. Maintain a narrative description, which shall be made available to the Board of
Supervisors no less than once per month, of the steps taken to improve
performance of EUCLA overall and for any subprogram in any month in which
the benchmarks established in #3 are not met for EUCLA overall and for each
subprogram, potentially including, as the CEO and Director of ISD deem
appropriate, a reallocation of resources from underperforming subprograms to
subprograms that are meeting or exceeding benchmarks.

This memorandum provides the fifth status report on the EUCLA program, updated
through June, 2012.

Program participation continues to grow, and the FlexPath subprogram now comprises
a majority of total applications. Attachment | provides graphics and narratives
illustrating status for the Advanced, Basic, and FlexPath subprograms of EUCLA.
Additional graphics and narratives show goals and monthly benchmarks to measure
progress as well as program changes, lessons learned, and program revisions to
increase program participation and/or reallocate resources.

ISD continues to work closely with grantor agencies, the energy contractor community,
finance professionals, and the project team to design initiatives to increase program
participation. EUCLA will continue to adapt as the energy efficiency market develops.

If you have any questions, please contact me at 323-267-2101.

TT:JJ:HC:TW
Attachment

c. ISD Board deputies
Chief Executive Officer
Executive Officer, Board of Supervisors
Deputy CEO Operations
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The following are stat us chart s f or the Ener gy Upgrade California in Los Ang eles County
(EUCLA) program and its subprogr ams. Also included is a narrative summarizing signif icant
program accomplishments for the month of June.

Energy Upgrade California Projects
B LA County SCE/SCG i LA County SCG/POU
I LA County Flex Path = | A County Incentive Checks Paid
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THE MONTH OF JUNE SHOWS AN INCREASE IN ADVANCED PATH PROJECTS AND FLEXPATH PROJECTS, AND THE
PROCESSING OF INCENTIVE PAYMENTS TO HOMEOWNERS HAS GREATLY INCREASED.
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Monthly EUCLA Graphics/Narrative — Through July 1, 2012
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THIS GRAP

H SHOWS A CUMULATIVE TOTAL OF ALL BASIC AND ADVANCED PATH PROJECT APPLICATIONS THAT

WERE SUBMITTED UNDER THE SCE/SCG PROGRAM (NOT INCLUDING FLEXPATH). THE MONTH OF JUNE SHOWS A

RETURN TO AN UPWARD TREND, WITH 26 NEW ADVANCED PATH PROJECTS.

Total Project Applications

THIS GRAPH

Flex Path Project Applications
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IS A REPORT OF CUMULATIVE FLEXPATH PROJECT APPLICATIONS SUBMITTED THROUGH THE END OF

JUNE. JUNE APPLICATIONS DIPPED BELOW PROJECTIONS, BUT ONLY SLIGHTLY. THE PROGRAM TARGET HAS BEEN

2|Page
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Monthly EUCLA Graphics/Narrative — Through July 1, 2012
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THE GRAPH ABOVE SHOWS CUMULATIVE TOTALS FOR THE FLEXPATH PROGRAM THROUGH THE END OF JUNE.

THE PROCESSING TIME FOR APPROVAL OF APPLICATIONS IS AVERAGING 3 DAYS, AND ELAPSED TIME FROM
RECEIPT OF COMPLETION FORMS TO ISD PROCESSING OF INCENTIVE PAYMENTS IS AVERAGING ONLY 8 DAYS.

Breakdown of Upgrade Projects and Cost/Savings (June 2012)
Average Average
. Number of Average Rebate
Project Breakdown - LA County e Ene.rgy Cost (Utility + LA

Savings
County)
Advanced - 46% of Projects 581 27% $12,429 $4,989
Basic - 2% of Projects 23 10% $4,475 $2,000
Flex - 52% 653 16.7% $5,132 $1,500*

*This incentive is paid by LA County only. Some Utility single measure rebates may be added.
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Assessment Voucher Program
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ASSESSMENT VOUCHERS CONTINUE TO BE VERY POPULAR, BOTH AS A SALES TOOL FOR CONTRACTORS, AND A
WAY OF MITIGATING THE INITIAL COST OF AN ENERGY EFFICIENCY ASSESSMENT FOR HOMEOWNERS.

EUCLA Financing Program
Applications Received/Approved
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THE MAJORITY OF LOAN APPLICATIONS ARE STILL TAKING ADVANTAGE OF THE 2% INTEREST RATE PROGRAM.
ALTHOUGH FLEXPATH PROJECTS ARE BEING FINANCED, THERE HAVE BEEN ONLY A FEW, SINCE THE AVERAGE
FLEXPATH PROJECT COST IS WELL BELOW THE AMOUNT FOR WHICH MOST PEOPLE WILL SEEK FINANCING.
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Monthly EUCLA Graphics/Narrative — Through July 1, 2012

EUCLA Financing Program
Cumulative Loan Value
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ALTHOUGH ADDITIONAL APPLICATIONS WERE RECEIVED AND APPROVED IN THE MONTH OF JUNE, THERE WERE
ALSO A NUMBER OF INACTIVE LOAN APPLICATIONS THAT HAD BEEN PENDING FOR OVER 90 DAYS, WITH NO
RETROFIT PROJECT STARTED. THESE LOANS WERE PUT INTO A CANCELLED/HOLD STATUS, REQUIRING A

REACTIVATION BY THE HOMEOWNER AND A NEW CREDIT CHECK IF THEY WISHED TO CONTINUE. THE PENDING
AMOUNTS OF THESE LOANS WERE REMOVED, THUS THE SLIGHT REDUCTION IN CUMULATIVE LOAN VALUE.

Co-Op Marketing
Cumulative Incentive Applications
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CONTRACTOR CO-OP MARKETING APPLICATIONS ARE STILL BELOW PROJECTIONS, BUT THERE WERE ADDITIONAL
PARTICIPANT MATERIALS ORDERED, AS WELL AS NEW INCENTIVE APPLICATIONS IN THE MONTH OF JUNE.
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Energy Champions
Cumulative Incentives Paid

800
700
600
500
400
300
200
100

0]

Total Incentives Paid

S AL < g OO SR L g S <L CoRE . 4
QQ’ \"b{\ Qéro é\'b v.Q @'s\ \\){\ \\} v_\)% CDQ/Q 0("' %0 Q@ \@Q Qéo @fb v.Q \x\’b\\

= |ncentives Paid to EC Projected - Revl Projected - Orig

ENERGY CHAMPIONS HAVE SUBMITTED A TOTAL OF 79 PROJECT APPLICATIONS. HOWEVER, INCENTIVES ARE NOT
PAID OUT UNTIL THE PROJECTS HAVE BEEN COMPLETED AND VERIFIED. THERE ARE CURRENTLY 12 INCENTIVES
BEING PROCESSED FOR VERIFIED PROJECTS, WHICH WILL PROVIDE A SIGNIFICANT BOOST TO TOTALS FOR THE
JULY REPORT.

(Revisions have been made to this program, and this chart has been revised to reflect an adjusted
projection for total projects).

Major activities for the month of June, 2012

1. FlexPath ha s now received 653 tot al project a pplications as of June 30, 2012. The
program’s initial target of 500 projects has now been exce eded, and with a continuing
display of in terest, program capacity has now been expanded to a ma ximum of 1, 500
projects.

2. Inthe mont h of June, the Energy Champions program ve rified the co mpletion of an
additional 12 projects for a total of 28 completed, out of 79 submitted to date. The mos t
active Champions have become t he focus of available resources, in an effort to drive
more participation, and to assist with the processing of projects.

3. June results for the HVAC Contractor Pilot were the best yet. A total of 18 projects have
been submitted for approval, and 6 incentive checks have been issued.
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County of Los Angeles
INTERNAL SERVICES DEPARTMENT

1100 North Eastern Avenue
Los Angeles, California 90063

TOM TINDALL Telephone: (323) 267-2101
Director FAX: (323) 264-7135

“To enrich lives through effective and caring service”

August 13, 2012

To: Supervisor Zev Yaroslavsky, Chair
Supervisor Gloria Molina
Supervisor Mark Ridley-Thomas
Supervisor Don Knabe
Supervisor Michael D. Antonovich

From: Tom Tindall /7 T Lacc

Director

Subjectt ~ ENERGY UPGRADE CALIFORNIA — LOS ANGELES COUNTY
STATUS REPORT #6 (RESPONSE TO ITEM 15, AGENDA OF MARCH
6, 2012)

On March 6, 2012, your Board, on motion of Supervisor Yaroslavsky, instructed the
Chief Executive Office (CEO) and the Director of the Internal Services Department (ISD)
to:

1. Maintain data, which shall be updated as often as feasible but no less than once
per month, showing the number of participants within each component
subprogram of Energy Upgrade California — Los Angeles County (EUCLA),
including data showing the number of participants who have, within each
subprogram: (a) applied for participation in each of the respective sub-programs,
(b) received approval of their application, (c) begun physical improvements of
their home / commercial location (where applicable), (d) completed physical
improvements (where applicable), and (e) received rebate checks or otherwise
successfully finished their participation in the program;

2. Establish goals for the number of total participants over the life of the program for
EUCLA overall and within each subprogram;

3. Establish benchmarks by month for EUCLA overall and within each subprogram
by which the progress of the total program and each subprogram shall be
measured;
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4. Maintain a narrative description, which shall be made available to the Board of
Supervisors no less than once per month, of the steps taken to improve
performance of EUCLA overall and for any subprogram in any month in which
the benchmarks established in #3 are not met for EUCLA overall and for each
subprogram, potentially including, as the CEO and Director of ISD deem
appropriate, a reallocation of resources from underperforming subprograms to
subprograms that are meeting or exceeding benchmarks.

This memorandum provides the sixth status report on the EUCLA program, updated
through July 2012.

In accordance with your Board’s instructions, Attachment | provides graphics and
narratives illustrating status for the Advanced, Basic, and FlexPath subprograms of
EUCLA. Additional graphics and narratives show goals and monthly benchmarks to
measure progress as well as program changes, lessons learned, and program revisions
to increase program participation and/or reallocate resources.

The FlexPath subprogram has now received 915 total project applications as of July 31,
2012. With more than 250 new applications submitted, the month of July 2012
represented the largest increase in project submittals to date.

ISD continues to work closely with grantor agencies, the energy contractor community,
finance professionals, and the project team to design initiatives to increase program
participation. EUCLA will continue to adapt as the energy efficiency market develops.

If you have any questions, please contact me at (323) 267-2101.
TT:JJ:HC:TW:.LR
Attachment
c: |SD Board Deputies
Executive Officer, Board of Supervisors

Chief Executive Officer
Deputy CEO
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Advanced - 42% of Projects 682 28% $12,651 $5,134
Basic - 2% of Projects 34 10% $4,329 $2,000
Flex - 56% 915 16.7% $5,298 $1,500*

*This incentive is paid by LA County only. Some Utility single measure rebates may be added.

THE TABLE ABOVE SHOWS THE BREAKDOWN OF PROJECT TYPES (CUMULATIVE TOTALS) WITHIN LOS ANGELES
COUNTY, ALONG WITH AVERAGE ENERGY SAVINGS ACHIEVED, AVERAGE COST OF THE RETROFIT PROJECTS, AND
THE AVERAGE REBATE AMOUNTS RECEIVED BY HOMEOWNERS FOR THEIR PROJECTS.

Assessment Voucher Program
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THIS CHART SHOWS A CUMULATIVE TOTAL OF ASSESSMENT VOUCHERS, WHICH ARE USED TO MITIGATE THE INITIAL
COST OF AN ENERGY EFFICIENCY ASSESSMENT FOR HOMEOWNERS. ALTHOUGH THE MONTH OF JULY SHOWS A
LOWER NUMBER OF VOUCHERS BEING REDEEMED THAN IN RECENT MONTHS, THIS IS MOST LIKELY THE RESULT OF
A LOWER NUMBER OF VOUCHERS BEING DISTRIBUTED AND THE PROGRAM DRAWING TO A CLOSE.
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Attachment |

Monthly EUCLA Graphics/Narrative — Through August 1, 2012

Major activities for the month of July, 2012

1.

FlexPath has now received 915 total project applications as of July 31, 2012. With more
than 250 new applications submitted, the month of July represented the largest increase
in project submittals to date.

Basic and Advanced Path projects within the municipal utility service territories
increased in the month of July, because of SCG’'s Summer Special which has
temporarily increased incentive values in these areas to be comparable to those in the
joint service territory.

A total of 34 projects have been submitted in the HVAC contractor pilot program, 16 of
which were during the month of July.

The County has applied for an extension of the Energy Efficiency and Conservation
Block Grant (EECBG) that currently funds the Basic, Advanced, and FlexPath
incentives. If received, the extension would allow the County to continue to provide
these incentives using EECBG funds until they are exhausted. If the extension is
denied, the County will transfer remaining incentive funds into a credit enhancement to
support the on-going homeowner financing program.

7|Page



County of Los Angeles
INTERNAL SERVICES DEPARTMENT

1100 North Eastern Avenue
Los Angeles, California 90063
TOM TINDALL Telephone: (323) 267-2101
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To enrich lives through effective and caring service

September 13, 2012

To: Supervisor Zev Yaroslavsky, Chair
Supervisor Gloria Molina
Supervisor Mark Ridley-Thomas
Supervisor Don Knabe
Supervisor Michael D. Antonovich

From: Tom Tindall W WM

Director

Subject: ENERGY UPGRADE CALIFORNIA - LOS ANGELES COUNTY
STATUS REPORT (RESPONSE TO ITEM 15, AGENDA OF
MARCH 6, 2012)

On March 6, 2012, your Board, on motion of Supervisor Yaroslavsky, instructed the
Chief Executive Office (CEQO) and the Director of the Internal Services Department (ISD)
to:

1. Maintain data, which shall be updated as often as feasible but no less than once
per month, showing the number of participants within each component
subprogram of Energy Upgrade California — Los Angeles County (EUCLA),
including data showing the number of participants who have, within each
subprogram: (a) applied for participation in each of the respective sub-programs,
(b) received approval of their application, (c) begun physical improvements of
their home / commercial location (where applicable), (d) completed physical
improvements (where applicable), and (e) received rebate checks or otherwise
successfully finished their participation in the program;

2. Establish goals for the number of total participants over the life of the program for
EUCLA overall and within each subprogram;

3. Establish benchmarks by month for EUCLA overall and within each subprogram
by which the progress of the total program and each subprogram shall be
measured;
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4. Maintain a narrative description, which shall be made available to the Board of
Supervisors no less than once per month, of the steps taken to improve
performance of EUCLA overall and for any subprogram in any month in which
the benchmarks established in #3 are not met for EUCLA overall and for each
subprogram, potentially including, as the CEO and Director of ISD deem
appropriate, a reallocation of resources from underperforming subprograms to
subprograms that are meeting or exceeding benchmarks.

This memorandum provides the seventh status report on the EUCLA program, updated
through August 2012.

In accordance with your Board’s instructions, Attachment | provides graphics and
narratives illustrating status for the Advanced, Basic, and FlexPath subprograms of
EUCLA. Additional graphics and narratives show goals and monthly benchmarks to
measure progress as well as program changes, lessons learned, and program revisions
to increase program participation and/or reallocate resources.

The month of August provided the largest single-month increase of Advanced/Basic
path project applications since the beginning of the program (103 new project
applications). This is particularly significant in that it is attributed to municipal utility
territories only. Southern California Edison provided no project reporting for the month
of August, due to implementation of a new project data tracking and reporting program,
which is not yet fully functional. Had SCE reported on their project applications for the
month, this number of new projects would have been much larger.

FlexPath project applications continue to meet or surpass expectations as well.

ISD continues to work closely with grantor agencies, the energy contractor community,
finance professionals, and the project team to design initiatives to increase program
participation. EUCLA will continue to adapt as the energy efficiency market develops.

If you have any questions, please contact me at 323-267-2101.
TT:JJ:HC:TW
c. ISD Board deputies

Chief Executive Officer

Executive Officer, Board of Supervisors
Deputy CEO



Attachment |
Monthly EUCLA Graphics/Narrative — Through September 1, 2012

The following are status charts and supporting narrative, summarizing significant program
accomplishments for the month of August for the Energy Upgrade California in Los Angeles
County (EUCLA) program and its subprograms. August results show the largest single-month
increase of Advanced/Basic path projects since the beginning of the program (103 new project
applications). This is specifically in the SCG/POU territories, which is most likely attributable to
SCG offering an increased summer rebate in the POU areas. The SCE number is static due to
no reporting data being released by SCE. They have implemented a new project data tracking
and reporting program, which is not yet fully functional.

Energy Upgrade California Projects
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Attachment |

Monthly EUCLA Graphics/Narrative — Through September 1, 2012
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This new graphic (above) was added to the report last month, and is a summary view of only the

new project applications added in recent months.

As noted previously, there was no report

available for SCE projects this month, hence the lack of any blue bar for SCE results in the

month of August.

Below is the cumulative total of all Basic and Advanced path project

applications that were submitted (Not including FlexPath). The month of August shows
continued strong uptake with 113 new project applications. However, it should also be noted
that this August number is made up of SCG/POU projects within non-SCE territories only, as
there was no report available from SCE.
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Attachment |
Monthly EUCLA Graphics/Narrative — Through September 1, 2012

On August 29, EUCLA announced that the LA County matching incentive for Basic and
Advanced path projects would be ending on September 28, 2012. This has been necessitated
by the exhaustion of grant funds budgeted for these incentives. Notification was distributed
through all possible means to inform both contractors and homeowners of this upcoming
deadline for project applications. For homeowners who submit their LA County and utility
project applications prior to the September 28 deadline, they will have until February 1, 2013 to
complete construction and receive utility approval of their project. The following is the detailed
description from the press release of August 29:

“Owners of detached, single-family homes must submit a completed and date stamped LA
County Incentive Application as well as a date stamped Utility Confirmation of Incentive
Reservation on or before Friday, September 28 in order to qualify for up to $4,000 in LA County
incentives. To ensure that homeowners receive their matching LA County incentive funds,
projects must be completed by no later than February 1, 2013 with a utility quality-control (QC)
approval date stamped on or before February 1. LA County homeowners will still be able to
qualify for up to $4,000 in rebates from Southern California Edison and Southern California Gas
Company for Basic and Advanced Path projects beyond September 28th.”

Funds are still available for County incentives in the FlexPath program, which continues to
perform very well as shown in the graphic below. This represents cumulative FlexPath project
applications submitted through the end of August. The program maintains rapid growth this
month, with 234 new project applications submitted.
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Attachment |
Monthly EUCLA Graphics/Narrative — Through September 1, 2012

The following chart delineates results for specific milestones in the FlexPath project processing.
A total of 1149 project applications had been received as of August 31, and 1095 had been
approved to proceed with construction. 740 projects have been completed and 622
homeowners have received their County incentive payment.

Flex Path Projects as of September 1, 2012
1400 < -SSR
1050
700 622 e
350 l
0
Applications Applications Project Projects Paid
Received Approved Completion
Forms Received

The next table (below) is a breakdown of all project applications submitted within the Los
Angeles County portion of the Energy Upgrade California program, by project type (cumulative
totals), along with average energy savings achieved, average cost of the retrofit projects, and
the average rebate amounts received by homeowners. Unfortunately, there was no report
available for the month of August from SCE, so the totals for Advanced and Basic projects are
skewed slightly by having data for this month from SCG only.

Breakdown of Upgrade Projects and Cost/Savings (August 2012)
Average IR
; Number of Average Rebate
Project Breakdown - LA County. Bloeet Ene?rgy Cost (Utility + LA
Savings
County)
Advanced - 40% of Projects 792 28% $12,651 $5,134
Basic - 2% of Projects 37 10% $4,329 $2,000
Flex - 58% 1149 16.7% $5,448 $1,500*

*This incentive is paid by LA County only. Some Utility single measure rebates may be added.
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Monthly EUCLA Graphics/Narrative — Through September 1, 2012

EUCLA Financing Program
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As evidenced in the financing program charts above, August has been the most productive
month in the program to date. 64 applications were submitted by homeowners, and 39 were
approved and funded. Our total program funded loan amount has now reached $2.5 million. A
great deal of the additional activity is for financing FlexPath projects. In many cases
homeowners are performing additional efficiency upgrades to achieve higher energy savings,
and in turn, applying for two or more FlexPath project incentives (based on the point value of the
measures chosen).
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Monthly EUCLA Graphics/Narrative — Through September 1, 2012

Assessment Voucher Program
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The graphic above shows a cumulative total of assessment vouchers, which have been
redeemed by homeowners to mitigate the initial cost of an energy efficiency assessment.
Although the month of August shows no vouchers being redeemed, this was anticipated as
voucher distribution ended some months ago and the program is drawing to a close. These
results clearly demonstrate that the voucher program has been a success.
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Attachment |
Monthly EUCLA Graphics/Narrative — Through September 1, 2012

The Co-Op Marketing chart on the previous page would appear to show that Contractor Co-Op
Marketing applications are well below projections, but there are many factors that contribute to
this “leveling-off” effect. There is a finite pool of approximately 90 approved contractors that
may make use of this program, and a smaller number of those are actively performing retrofit
projects in the EUCLA program. August is also the month in which it was announced that the
LA County incentive match for Advanced/Basic projects would be ending in September.
Following that announcement, most contractors will probably not invest in many advertising
materials, especially those that reference incentives.

To provide a more complete context for the Co-Op Marketing program, the following graphic
represents the total matching funds awarded to date. This demonstrates that although the
number of unique applications for matching incentives has leveled off, the overall funds usage
has been relatively consistent over the past 8 months.

Co-Op Marketing
Total Matching Funds Awarded
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The Energy Champions program got off to a slow start, and experienced various setbacks along
the way, but the month of August has been very productive. Energy Champions have now
submitted a total of 134 project applications, 50 in the month of August alone, the highest
number ever in a single month. Although there were only a total of 10 incentive payments
issued during August, there were a large number of project completion forms submitted for
approval, which should provide a significant increase in paid incentives for the month of
September. (See chart on Page 8)
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Monthly EUCLA Graphics/Narrative — Through September 1, 2012

Energy Champions
Cumulative Incentives Paid
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(Revisions have been made to the Energy Champions program, and this chart has been revised to
reflect an adjusted projection for total projects).

HVAC Pilot Progress
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For this month we are including a graphic for the HVAC contractor pilot program, which
launched in May. This program provides training and incentives to encourage existing HVAC
contractors to expand their business to include whole-house energy efficiency retrofit work. A
total of 41 projects have been submitted for approval in the HVAC contractor pilot program, 7 in
the month of August.
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Monthly EUCLA Graphics/Narrative — Through September 1, 2012

Multifamily Pilot - The Multifamily program has a total of eleven active, approved projects,
consisting of 914 total residential units that are now in various stages of planning/design for
recommended efficiency measures, or in some cases, currently undergoing retrofits. This level
of participation potentially represents being fully subscribed for the available incentive budget of
$950,000, based on an assumed energy savings level for each project. As the projects
complete the construction phase, and final energy savings are determined, the actual incentive
amounts will likely be somewhat less than budgeted. This will likely leave some unspent
incentive funds to allow additional multifamily projects; or if there is insufficient time to complete
additional multifamily projects, these funds can be used for FlexPath project incentives.
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Direetr “To enrich lives through effective and caring service”
October 15, 2012
To: Supervisor Zev Yaroslavsky, Chair

Supervisor Gloria Molina
Supervisor Mark Ridley-Thomas
Supervisor Don Knabe
Supervisor Michael D. Antonovich

From: Tom Tindall 7741,7 [ irAacl

Director

Subject: ~ ENERGY UPGRADE CALIFORNIA - LOS ANGELES COUNTY
STATUS REPORT (RESPONSE TO ITEM 15, AGENDA OF
MARCH 6, 2012)

On March 6, 2012, your Board, on motion of Supervisor Yaroslavsky, instructed the
Chief Executive Office (CEO) and the Director of the Internal Services Department (ISD)
to:

1. Maintain data, which shall be updated as often as feasible but no less than once
per month, showing the number of participants within each component
subprogram of Energy Upgrade California — Los Angeles County (EUCLA),
including data showing the number of participants who have, within each
subprogram: (a) applied for participation in each of the respective sub-programs,
(b) received approval of their application, (c) begun physical improvements of
their home / commercial location (where applicable), (d) completed physical
improvements (where applicable), and (e) received rebate checks or otherwise
successfully finished their participation in the program;

2. Establish goals for the number of total participants over the life of the program for
EUCLA overall and within each subprogram;

3. Establish benchmarks by month for EUCLA overall and within each subprogram
by which the progress of the total program and each subprogram shall be
measured;
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4. Maintain a narrative description, which shall be made available to the Board of
Supervisors no less than once per month, of the steps taken to improve
performance of EUCLA overall and for any subprogram in any month in which
the benchmarks established in #3 are not met for EUCLA overall and for each
subprogram, potentially including, as the CEO and Director of ISD deem
appropriate, a reallocation of resources from underperforming subprograms to
subprograms that are meeting or exceeding benchmarks.

This memorandum provides the eighth status report on the EUCLA program, updated
through September 2012.

In accordance with your Board’s instructions, Attachment | provides graphics and
narratives illustrating status for the Advanced, Basic, and FlexPath subprograms of
EUCLA. Additional graphics and narratives show goals and monthly benchmarks to
measure progress as well as program changes, lessons learned, and program revisions
to increase program participation and/or reallocate resources.

In August, Los Angeles County announced the end of the matching EUC incentives and
provided a 30 day period for final submittals. The program officially closed to new
applicants on September 28, 2012, causing a sharp increase of submittals prior to that
date. As is evidenced in the charts attached, August and September had large
increases in projects submittals under the matching EUCLA Basic/Advanced path
incentives. This fact, in addition to the difficulty in projecting the exact incentive amount
applied to each project, necessitated the closure of this program because available
funds were nearly exhausted. As projects continue to complete construction, ISD will
finalize a count of matching incentives and the total budget needed to cover these
projects.

On October 9, 2012, the County announced an end date for the FlexPath program and
provided procedures for submittal of projects. The budget allocated for FlexPath was
intended to supply incentives to 1500 projects and the budget has since been increased
to allow for a total of 1650 projects. The success of the FlexPath program, as shown in
the attached charts, led to an earlier-than-expected expenditure of the program budget
and required the program to close to new applicants.

As described in previous reports to your Board, ISD has been actively working with the
utilities and the California Public Utilities Commission (PUC) to continue successful,
ARRA-originated programs. On October 9, 2012, the PUC issued its draft Decision
Approving 2013-2014 Energy Efficiency Programs and Budgets. In the draft Decision,
funding was approved for Los Angeles County to continue its role in a variety of
programs including: Flex Path, EUCLA marketing and outreach, workforce
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development, and financing. If the draft Decision is approved (likely time frame of
December 2012 or January 2013) as is, ISD will brief your Board deputies and seek
approval to accept the funds. It is important that the CPUC recognized the County’s
leadership in its draft Decision and we look forward to continuing these programs in
early 2013.

Given this significant milestone, ISD proposes to provide your Board with a final report
on EUCLA program accomplishments in December 2012. We will continue regular
reporting of these programs under CPUC funding to your Board on a quarterly basis.

If you have any questions, please contact me at 323-267-2101.

TT:JJ:HC:LR

c: ISD Board deputies
Chief Executive Officer
Executive Officer, Board of Supervisors
Deputy CEO



Attachment |
Monthly EUCLA Graphics/Narrative — Through October 1, 2012

The following are status charts and supporting narrative, summarizing significant program
accomplishments for the month of September for the Energy Upgrade California in Los Angeles
County (EUCLA) program and its subprograms. Although last month’s report didn’t include data
from SCE, the September figure below is cumulative to date and includes both projects
submitted in August and September.

Energy Upgrade California Projects
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Attachment |

Monthly EUCLA Graphics/Narrative — Through October 1, 2012

On August 29, EUCLA announced that the LA County matching incentive for Basic and
Advanced path projects would be ending on September 28, 2012. This announcement was
necessitated by the pending exhaustion of grant funds budgeted for these incentives.
Notification was distributed through all possible means to inform both contractors and
homeowners of this upcoming deadline for project submittals. The graphic below summarizes
new projects submitted in recent months. As SCE data wasn’t available in August, the large
jump in September’'s numbers can be attributed to projects submitted both in August and
September. Additionally, the announcement of the ending of LA County matching incentives
caused an increase in project submittals.

EUCLA Project Results by
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SCE/SCG data not available for August.

Below is the cumulative total of all Basic and Advanced path project applications that have been
submitted to date (not including FlexPath).

Basic and Advanced Path Project Applications
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Attachment |
Monthly EUCLA Graphics/Narrative — Through October 1, 2012

On October 9, EUCLA announced that the FlexPath program would close to new applications
on October 19, 2012. Because of the overwhelming success of FlexPath and the limited budget
allocated to fund incentives, the program has been forced to temporarily shut down and will
likely resume taking applications early next year utilizing PUC funding allocated for FlexPath
implementation. The chart below represents cumulative FlexPath project applications submitted
through the end of August. September results show the largest single-month increase of
FlexPath projects since the beginning of the program (276 new project applications).

Flex Path Project Applications
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The following chart shows project numbers for specific milestones in the FlexPath project
process.

Projects as of October 1, 2012
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Monthly EUCLA Graphics/Narrative — Through October 1, 2012
The next table is a breakdown of all EUC project applications submitted within the Los Angeles

County, by project type (cumulative totals), along with average energy savings achieved,
average cost of the retrofit projects, and the average rebate amounts received by homeowners.

Breakdown of Upgrade Projects and Cost/Savings (August 2012)

Average Average

; Number of Average Rebate

Project Breakdown - LA County Blojcots Engrgy o (Utility + LA
Savings

County)

Advanced - 43% of Projects 1100 28% $12,651 $5,134
Basic - 1.5% of Projects 38 10% $4,329 $2,000
Flex — 55.5% 1425 16.7% $5,672 $1,500*

*This incentive is paid by LA County only. Some Utility single measure rebates may be added.

As evidenced in the financing program charts below, September submittal and approval figures
were very close, but slightly higher than those of August. LA County homeowners submitted 65

applications and 39 applications were approved. The total program funded loan amount has
now topped $3 million.

EUCLA Financing Program
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Monthly EUCLA Graphics/Narrative — Through October 1, 2012

EUCLA Financing Program
Cumulative Loan Value
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Total Vouchers Redeemed

The graphic above shows a cumulative total of assessment vouchers, which have been
redeemed by homeowners to mitigate the initial cost of an energy efficiency assessment. In the
month of September 62 assessment vouchers were submitted.
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Monthly EUCLA Graphics/Narrative — Through October 1, 2012

Co-Op Marketing
Cumulative Incentive Applications
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The Co-Op Marketing chart above would appear to show that Contractor Co-Op Marketing
applications are well below projections, but there are many factors that contribute to this
“leveling-off” effect. There is a finite pool of approximately 90 approved contractors that are
able to utilize this program, and a smaller number of those are actively performing retrofit
projects under the EUCLA program. Following the recent announcement of the end of the LA
County matching incentives, contractors have slowed their investments in marketing and
outreach materials. '

To provide a more complete context for the Co-Op Marketing program, the following graphic
represents the total matching funds awarded to date. This demonstrates that although the
number of unique applications for matching incentives has leveled off, the overall funds usage
has continued to climb.
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Monthly EUCLA Graphics/Narrative — Through October 1, 2012

The Energy Champions program got off to a slow start, and experienced various setbacks, but
the month of September was very productive. Energy Champions have now submitted a total of
172 project applications, 38 were submitted in the month of September.

Energy Champions
Cumulative Incentives Paid
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(Revisions have been made to the Energy Champions program, and this chart has been revised to
reflect an adjusted projection for total projects).

HVAC Pilot Progress
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The HVAC pilot program provides training and incentives to encourage existing HVAC
contractors to expand their business to include whole-house energy efficiency retrofit work. A
total of 52 projects have been submitted for approval into the HVAC pilot program, 11 in the
month of September.
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Monthly EUCLA Graphics/Narrative — Through October 1, 2012

Multifamily Pilot - The Multifamily program has a total of 14 active projects, consisting of more
than 1100 residential units, that are now in various stages of planning/design for recommended
efficiency measures, or in some cases, currently undergoing retrofits. Current projections show
that roughly 92% of available incentive budget of $950,000 will be expended for incentives to
these offset the cost of these projects.
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ORN!
TOM TINDALL Telephone: (323) 267-2101

. FAX: (323) 264-7135
Diractor “To enrich lives through effective and caring service”
December 17, 2012
To: Supervisor Zev Yaroslavsky, Chair

Supervisor Gloria Molina
Supervisor Mark Ridley-Thomas
Supervisor Don Knabe
Supervisor Michael D. Antonovich

From: Tom Tindall /’744,/( '77'74/4(@/({

Director

Subjectt ~ENERGY UPGRADE CALIFORNIA — LOS ANGELES COUNTY
STATUS REPORT (RESPONSE TO ITEM 15, AGENDA OF
MARCH 6, 2012)

On March 6, 2012, your Board, on motion of Supervisor Yaroslavsky, instructed the
Chief Executive Office (CEQO) and the Director of the Internal Services Department (ISD)
to:

1. Maintain data, which shall be updated as often as feasible but no less than once
per month, showing the number of participants within each component
subprogram of Energy Upgrade California — Los Angeles County (EUCLA),
including data showing the number of participants who have, within each
subprogram: (a) applied for participation in each of the respective sub-programs,
(b) received approval of their application, (c) begun physical improvements of
their home / commercial location (where applicable), (d) completed physical
improvements (where applicable), and (e) received rebate checks or otherwise
successfully finished their participation in the program;

2. Establish goals for the number of total participants over the life of the program for
EUCLA overall and within each subprogram;

3. Establish benchmarks by month for EUCLA overall and within each subprogram
by which the progress of the total program and each subprogram shall be
measured;
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4. Maintain a narrative description, which shall be made available to the Board of
Supervisors no less than once per month, of the steps taken to improve
performance of EUCLA overall and for any subprogram in any month in which
the benchmarks established in #3 are not met for EUCLA overall and for each
subprogram, potentially including, as the CEO and Director of ISD deem
appropriate, a reallocation of resources from underperforming subprograms to
subprograms that are meeting or exceeding benchmarks.

This memorandum provides the eighth status report on the EUCLA program, updated
through October 2012. Attachment | provides graphics and narratives illustrating status
for the Advanced, Basic, and FlexPath subprograms of EUCLA. Additional graphics
and narratives show goals and monthly benchmarks to measure progress as well as
program changes, lessons learned, and program revisions to increase program
participation and/or reallocate resources.

On October 9, 2012, the County announced an end date for the FlexPath program and
provided procedures for submittal of projects. The budget allocated for FlexPath was
intended to supply incentives to 1500 projects and the budget has since been increased
to allow for a total of 1650 projects. As projects continue to complete construction, ISD
will finalize a count of matching incentives and the budget to cover these projects.

As described in previous reports to your Board, ISD has been actively working with the
utilities and the California Public Utilities Commission (PUC) to continue successful,
ARRA-originated programs. On November 8, 2012, the PUC issued its final Decision
Approving 2013-2014 Energy Efficiency Programs and Budgets. In the Decision,
funding was approved for Los Angeles County to continue its role in a variety of
programs including: Flex Path, EUCLA marketing and outreach, workforce
development, and financing. 1SD will brief your Board deputies and seek approval to
accept the funds in the near future. We look forward to continuing these programs in
early 2013.

This is 1SD’s final report on EUCLA program accomplishments. We will continue
reqular reporting of these programs under CPUC funding to your Board on a quarterly
basis beginning in March 2013.

If you have any questions, please contact me at 323-267-2101.

TT:JJ:HC:LR

c: ISD Board deputies
Chief Executive Office (Fujioka, Sandt)
Executive Officer, Board of Supervisors



Attachment |
Monthly EUCLA Graphics/Narrative — Through December 1, 2012

The following are status charts and supporting narrative, summarizing significant program
accomplishments for the month of November 2012 for the Energy Upgrade California in Los
Angeles County (EUCLA) program and its subprograms.

Energy Upgrade California Projects
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On August 29, EUCLA announced that the L.A. County matching incentive for Basic and
Advanced path projects would be ending on September 28, 2012. This announcement was
necessitated by the pending exhaustion of grant funds budgeted for these incentives.
Notification was distributed through all possible means to inform both contractors and
homeowners of this upcoming deadline for project submittals. The graphic below summarizes
new projects submitted in recent months. The announcement of the ending of L.A. County
matching incentives caused an increase in project submittals and resulted in a subsequent
decrease after the deadline for matching incentives passed.
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Monthly EUCLA Graphics/Narrative — Through December 1, 2012

EUCLA Project Results by Month
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Below is the cumulative total of all Basic and Advanced path project applications that have been
submitted to date (not including FlexPath).

Basic and Advanced Path Project Applications
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On October 9, EUCLA announced that the FlexPath program would close to new applications
on October 19, 2012. The program will resume taking applications early next year utilizing PUC
funding allocated for FlexPath implementation. The chart below represents cumulative FlexPath
project applications submitted through the close of the program. The waitlist was closed when
1650 projects had been submitted.
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Monthly EUCLA Graphics/Narrative — Through December 1, 2012

Flex Path Project Applications
Actual and Projected
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The following chart shows project numbers for specific milestones in the FlexPath project
process.

Projects by Stage
(as of December 1, 2012)
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Attachment |
Monthly EUCLA Graphics/Narrative — Through December 1, 2012

As shown in the financing program charts below, applications for financing are still being
received at a regular pace. The total program funded loan amount dipped slightly as some
loans didn’t close within the 90 day approval period and were in turn replaced with loans that
were slightly smaller in value.

EUCLA Financing Program
Applications Received/Approved
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Monthly EUCLA Graphics/Narrative — Through December 1, 2012

Assessment VoucherProgram
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The graphic above shows a cumulative total of assessment vouchers, which have been
redeemed by homeowners to mitigate the initial cost of an energy efficiency assessment. In the
month of November 2012, 26 assessment vouchers were submitted.

Following the recent announcement of the end of the L.A. County matching incentives and
because of the uncertainty associated with future EUCLA program design, contractors have
slowed their investments in marketing and outreach materials via the Co-op Marketing Program.
The following graphic represents the total matching funds awarded to date.
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Attachment |

Monthly EUCLA Graphics/Narrative — Through December 1, 2012

The Energy Champions program got off to a slow start, and experienced various setbacks, but
the month of November shows a continued steady trend. Energy Champions have now
submitted a total of 174 project applications and 44 incentives have been paid.

Energy Champions
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(Revisions have been made to the Energy Champions program, and this chart has been revised to
reflect an adjusted projection for total projects).

HVAC Pilot
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The Heating, Ventilation, Air Conditioning (HVAC) pilot program provides training and incentives
to encourage existing HVAC contractors to expand their business to include whole-house
energy efficiency retrofit work. A total of 79 projects have been submitted for approval into the
HVAC pilot program, 15 in the month of November.
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Attachment |

Monthly EUCLA Graphics/Narrative — Through December 1, 2012

Multifamily Pilot - The Multifamily program has a total of 14 active projects, consisting of more
than 1100 residential units, that are now in various stages of planning/design for recommended
efficiency measures, or in some cases, currently undergoing retrofits. Current projections show
that roughly 92% of available incentive budget of $950,000 will be expended for incentives to
these offset the cost of these projects.

7|Page



County of Los Angeles
INTERNAL SERVICES DEPARTMENT

1100 North Eastern Avenue
Los Angeles, California 90063

Telephone: (323) 267-2101

TOMD:;L\:SALL Ny . . . . o FAX: (323) 264-7135
To enrich lives through effective and caring service
March 27, 2013
To: Supervisor Mark Ridley-Thomas, Chair
Supervisor Gloria Molina
Supervisor Zev Yaroslavsky
Supervisor Don Knabe
Supervisor Michael D. Antonovich
From: Tom Tindall [ Vi ]/ 71%@%

Director

Subject: EXTENSION REQUEST - ENERGY UPGRADE CALIFORNIA -

LOS ANGELES COUNTY STATUS REPORT (RESPONSE TO ITEM 15,
AGENDA OF MARCH 6, 2012)

On March 6, 2012, your Board, on motion of Supervisor Yaroslavsky, instructed the
Chief Executive Office (CEQO) and the Director of the Internal Services Department (ISD)

to:

1.

Maintain data, which shall be updated as often as feasible but no less than once
per month, showing the number of participants within each component
subprogram of Energy Upgrade California — Los Angeles County (EUCLA),
including data showing the number of participants who have, within each
subprogram: (a) applied for participation in each of the respective sub-programs,
(b) received approval of their application, (c) begun physical improvements of
their home / commercial location (where applicable), (d) completed physical
improvements (where applicable), and (e) received rebate checks or otherwise
successfully finished their participation in the program;

. Establish goals for the number of total participants over the life of the program for

EUCLA overall and within each subprogram;

Establish benchmarks by month for EUCLA overall and within each subprogram
by which the progress of the total program and each subprogram shall be
measured,
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4. Maintain a narrative description, which shall be made available to the Board of
Supervisors no less than once per month, of the steps taken to improve
performance of EUCLA overall and for any subprogram in any month in which
the benchmarks established in #3 are not met for EUCLA overall and for each
subprogram, potentially including, as the CEO and Director of ISD deem
appropriate, a reallocation of resources from underperforming subprograms to
subprograms that are meeting or exceeding benchmarks.

On December 13, 2012, ISD provided your Board with a final monthly update on grant-
funded EUCLA activities and committed to providing quarterly updates starting in 2013.
On January 15, 2013, your Board accepted $44.8 million from the California Public
Utilities Commission (CPUC) to support the continued implementation of EUCLA and
complementary programs through 2014.

This is a request for a 30 day extension to the first EUCLA quarterly report of 2013 to
allow for the inclusion of project data and activities through March 31, 2013. Submitting
EUC quarterly reports during the month after the end of each quarter will ensure that
data reported to your Board is consistent with data reported to other agencies, namely
the CPUC. Additionally, this schedule will reduce redundancies in data included in
reports submitted to your Board, as the Energy and Environmental Policy update, which
is provided each year in February and August, provides a high-level update of EUCLA
activities.

If you have any questions regarding this request, please contact me at (323) 267-2101.
TT:JJ:HC:LR
c. ISD Board deputies

Chief Executive Office (Fujioka, Sandt)
Executive Officer, Board of Supervisors



County of Los Angeles
INTERNAL SERVICES DEPARTMENT

1100 North Eastern Avenue
Los Angeles, California 90063

Telephone: (323) 267-2101
TOMDEQ(EALL FAX: (323) 264-7135

“To enrich lives through effective and caring service”

April 23, 2013

To: Supervisor, Mark Ridley-Thomas, Chair
Supervisor Gloria Molina
Supervisor Zev Yaroslavsky
Supervisor Don Knabe
Supervisor Michael D. Antonovich

From: TomTindall [ A4 T AAll.

Director

Subject: ENERGY UPGRADE CALIFORNIA -~ LOS ANGELES COUNTY
STATUS REPORT (RESPONSE TO ITEM 15, AGENDA OF
MARCH 6, 2012)

On March 6, 2012, your Board, on motion of Supervisor Yaroslavsky, instructed
the Chief Executive Office (CEO) and the Director of the Internal Services Department
(ISD) to:

1. Maintain data, which shall be updated as often as feasible but no less than once
per month, showing the number of participants within each component
subprogram of Energy Upgrade California — Los Angeles County (EUCLA),
including data showing the number of participants who have, within each
subprogram: (a) applied for participation in each of the respective sub-programs,
(b) received approval of their application, (c) begun physical improvements of
their home / commercial location (where applicable), (d) completed physical
improvements (where applicable), and (e) received rebate checks or otherwise
successfully finished their participation in the program;

2. Establish goals for the number of total participants over the life of the program for
EUCLA overall and within each subprogram;

3. Establish benchmarks by month for EUCLA overall and within each subprogram
by which the progress of the total program and each subprogram shall be
measured;
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4. Maintain a narrative description, which shall be made available to the Board of
Supervisors no less than once per month, of the steps taken to improve
performance of EUCLA overall and for any subprogram in any month in which
the benchmarks established in #3 are not met for EUCLA overall and for each
subprogram, potentially including, as the CEO and Director of ISD deem
appropriate, a reallocation of resources from underperforming subprograms to
subprograms that are meeting or exceeding benchmarks.

This memorandum provides the ninth status report on the EUCLA program and the first
quarterly report for 2013, updated through April 1, 2013.  Attachment | provides
graphics and narratives illustrating status for the Advanced, Basic, and FlexPath
subprograms of EUCLA. These programs were initially launched and supported using
various American Recovery and Reinvestment Act (ARRA) grants. These grants are all
set to expire in the coming months, necessitating the close-out of grant-funded incentive
programs. As all grant-funded programs are currently winding down, summary-level
data has been provided to show the overall impact of EUCLA activities to date. In the
coming months, staff will fully close out grant-funded incentive programs and will
develop final reports summarizing all pertinent data.

EUCLA activities are currently transitioning from the use of American Reinvestment and
Recovery Act (ARRA) funds to the use of California Public Utilities Commission (CPUC)
funding under the 2013-2014 Statewide Energy Efficiency Program funds. On
January 15, 2013, your Board accepted $44.8 million from the CPUC in 2013-2014
Statewide Energy Efficiency Program funds to continue the administration of successful
ARRA and CPUC programs initiated by the County. A portion of these funds, roughly
$21 million, will be dedicated to the continuation of EUCLA activities, including the
administration of incentive programs, marketing and public outreach, financing to
support home upgrades, and workforce development activities.

There has been a gap in program implementation to allow for coordination with other
CPUC program implementers and to ensure that grant funded activities can be
adequately measured. Additionally, the CPUC has called for a redesign of the current
EUCLA Basic Path. The County has actively worked with the local investor owned
utilities to create a new, flexible program offering, very similar to FlexPath that will
help drive participation in EUCLA moving forward. In order to reduce potential market
confusion, the County has shut down ARRA-funded programs to new applications
and is currently preparing for program re-launch by evaluating initial program resuits
and identifying potential program improvements. ISD expects to relaunch these
programs utilizing CPUC funds by June 1, 2013.
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ISD will continue to update your Board on program accomplishments on a quarterly
basis.

If you have any questions, please contact me at 323-267-2101.

TT:JJ:HC.LR

c. ISD Board deputies
Chief Executive Officer
Chief Executive Office

Executive Officer, Board of Supervisors



Attachment |
Monthly EUCLA Graphics/Narrative — Through April 1, 2013

The following are status charts and supporting narrative, summarizing significant program
accomplishments through the first quarter of 2013 for the Energy Upgrade California in Los
Angeles County (EUCLA) program and its subprograms. Note that there is a current gap in
program availability within LA County, but ISD expects all programs described below to relaunch
by June 1, 2013.

Energy Upgrade California Projects
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On August 29, 2012 EUCLA announced that the LA County matching incentive for Basic and
Advanced path projects would be ending on September 28, 2012. On October 9, 2012 EUCLA
announced that the FlexPath program would close to new applications on October 19, 2012.
Both announcements were necessitated by the pending exhaustion of grant funds budgeted for
these incentives, because of increased participation in both programs, as shown on the chart
above. Projects that met these initial deadlines have continued to complete upgrade work and
submit necessary documentation to receive incentives. The chart above summarizes the status
of all EUCLA projects while the chart below shows the number projects completed each month.
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Attachment |
Monthly EUCLA Graphics/Narrative — Through April 1, 2013

There is a notable decrease in project submittals after the program close-out deadlines for both
the FlexPath and matching incentive programs. Note that there was a gap in project submittals
for FlexPath between November and February because the program was no longer accepting
applications. Some FlexPath projects that initially had been waitlisted because the initial 1650
jobs had been submitted were authorized to move forward and are seen below as the FlexPath
jobs submitted in March.

EUCLA Project Results by Month
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The following chart shows project numbers for specific milestones in the FlexPath project
process. Note that most applications have been processed and incentives have been
distributed.
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Attachment |
Monthly EUCLA Graphics/Narrative — Through April 1, 2013

The chart below summarizes all EUCLA incentives distributed by the County. To date, the
County has provided more than $4.8 million in incentives to homeowners and contractors in Los
Angeles County to support energy efficient home upgrades.

LA County Incentives Paid
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The following chart summarizes all EUCLA projects submitted and includes data related to the
average project cost and average incentive provided.

Breakdown of Upgrade Projects*

Retr.oﬁt elcent -Number Average | Average Average Rebate
I of e Savings Cost (Utility + LA County)

Type Projects | Projects & £y

Ad:;';e"' 46.6% | 1,621 | 29.9% | $13,362 $5,459

Baals 1.8% 64 10.0% | $4,832 $2,000

Path

Flex
Path** 51.6% 1,793 16.7%** | $6,231 $1,500%**

*Originai SCE Estimate: 90% Basic/10% Advanced: estimated average savings <15%.
**Based on EnergyPro savings estimates from a sample of 115 retrofit projects.
** *This incentive is paid by LA County only. Utility single measure rebates may apply.
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Attachment |
Monthly EUCLA Graphics/Narrative — Through April 1, 2013

As shown in the financing program charts below, applications for financing are still being
received at a regular pace. The total program funded loan amount dipped slightly as some
loans didn’t close within the 90 day approval period, but new submittals have continued to
increase the cumulative loan value associated with the LA County Financing Program.
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Attachment |
Monthly EUCLA Graphics/Narrative — Through April 1, 2013

Contractors continue to participate in the popular Cooperative Marketing Program that provides
matching funds to alleviate the financial burden associated with contractor-sponsored marketing
and outreach activities. The following graphic represents the total matching funds awarded to
date.
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The HVAC pilot program provides training and incentives to encourage existing HVAC
contractors to expand their business to include whole-house energy efficiency retrofit work. The
HVAC pilot closed to new applications on February 1, 2013 and, as shown below, most projects
submitted have been processed and incentives have been distributed.
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County of Los Angeles

INTERNAL SERVICES DEPARTMENT
1100 North Eastern Avenue
Los Angeles, California 90063
TOM TINDALL Telephone: (323) 267-2101

Director . . . , . ., FAX: (323) 264-7135
To enrich lives through effective and caring service

July 24, 2013

To: Supervisor, Mark Ridley-Thomas, Chair
Supervisor Gloria Molina
Supervisor Zev Yaroslavsky
Supervisor Don Knabe
Supervisor Michael D. Antonovich

From: TomTindall [ A WL

Director

Subject: ENERGY UPGRADE CALIFORNIA - LOS ANGELES COUNTY STATUS
REPORT (RESPONSE TO ITEM 15, AGENDA OF MARCH 6, 2012)

On March 6, 2012, your Board, on motion of Supervisor Yaroslavsky, instructed the Chief
Executive Office (CEO) and the Director of the Internal Services Department (ISD) to:

1. Maintain data, which shall be updated as often as feasible but no less than once per
month, showing the number of participants within each component subprogram of
Energy Upgrade California — Los Angeles County (EUCLA), including data showing the
number of participants who have, within each subprogram: (a) applied for participation
in each of the respective sub-programs, (b) received approval of their application,
(c) begun physical improvements of their home/commercial location (where applicable),
(d) completed physical improvements (where applicable), and (e) received rebate
checks or otherwise successfully finished their participation in the program;

2. Establish goals for the number of total participants over the life of the program for
EUCLA overall and within each subprogram;

3. Establish benchmarks by month for EUCLA overall and within each subprogram by
which the progress of the total program and each subprogram shall be measured;

4. Maintain a narrative description, which shall be made available to the Board of
Supervisors no less than once per month, of the steps taken to improve performance of
EUCLA overall and for any subprogram in any month in which the benchmarks
established in #3 are not met for EUCLA overall and for each subprogram, potentially
including, as the CEO and Director of ISD deem appropriate, a reallocation of resources
from underperforming subprograms to subprograms that are meeting or exceeding
benchmarks.
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This memorandum provides the tenth status report on the EUCLA program and the second
quarterly report for 2013, updated through June 30, 2013. This is the final report for programs
under ARRA funding. Attachment | provides graphics and narratives illustrating final status for
the Advanced, Basic, and FlexPath subprograms of EUCLA. These programs were initially
launched and supported using various American Recovery and Reinvestment Act (ARRA)
grants. These grants are all set to expire in the coming months, necessitating the close-out of
grant-funded incentive programs. As all grant-funded programs are currently winding down,
summary-level data has been provided to show the overall impact of EUCLA activities to date.
In the coming months, staff will fully close out grant-funded incentive programs. The Board's
direction in March of 2012 was provided so that ARRA programs’ performance could be
monitored, evaluated, and reallocated as needed. As the ARRA funds are now completely
expended, we propose that this report shall be the last provided to the Board
(unless the Board directs otherwise).

EUCLA activities have transitioned from the use of American Reinvestment and Recovery Act
(ARRA) funds to the use of California Public Utilities Commission (CPUC) funding under the
2013-2014 Statewide Energy Efficiency Program funds. On January 15, 2013, your Board
accepted $44.8 million from the CPUC in 2013-2014 Statewide Energy Efficiency Program
funds to continue the administration of successful ARRA and CPUC programs initiated by the
County. A portion of these funds, roughly $21 million, will be dedicated to the continuation of
EUCLA activities, including the administration of incentive programs, marketing and public
outreach, financing to support home upgrades, and workforce development activities. These
funds are allocated under the direction of the CPUC. Reprogramming to other sub-programs
and uses is subject to the regulatory requirements and approval of the CPUC.

ISD will continue to update your Board on ongoing EUCLA and other program accomplishments
as part of the semi-annual Energy and Environmental Policy Report provided each February
and August. A full reporting of the results of the County’s ARRA programs will be provided as
part of the August 2013 report.

If you have any questions, please contact me at 323-267-2101.
TT:JJ:HC.LR
c. ISD Board Deputies

Chief Executive Office (Fujioka, Simdjian)
Executive Officer, Board of Supervisors



Attachment |
Monthly EUCLA Graphics/Narrative — Through June 30, 2013

The following are status charts and supporting narrative summarizing significant program
accomplishments through the second quarter of 2013 for the Energy Upgrade California in Los
Angeles County (EUCLA) program and its subprograms. This is the final report for programs
funded under ARRA and new program performance graphics for EUCLA programs continued
under CPUC funding will be provided as part of the 6 month Energy and Environmental Policy
report.
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On August 29, 2012 EUCLA announced that the LA County matching incentive for Basic and
Advanced path projects would be ending on September 28, 2012. On October 9, 2012 EUCLA
announced that the FlexPath program would close to new applications on October 19, 2012.
Both announcements were necessitated by the pending exhaustion of grant funds budgeted for
these incentives based on anticipated participation. The chart above summarizes the status of
all EUCLA projects while the chart below shows the number projects completed each month.
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Attachment |
Monthly EUCLA Graphics/Narrative — Through June 30, 2013

There is a notable decrease in project submittals after the program close-out deadlines for both
the FlexPath and matching incentive programs in SCG/POU territories (i.e., City of Los
Angeles). These reductions are due to a significant number of applications submitted when the
end dates were announced with many of them being denied for not meeting the program
requirements. It should be noted that all qualifying projects that met the program deadlines
received either the County matching incentive or the Flex Path incentive. All qualifying projects
received an ARRA incentive.

EUCLA Project Results by Month
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Deacline of projectsin April 2013 reflects a change in $CG project dlassifications and the final denial of 85 Flex Path projects.
SCE/SCG datanot available for August.
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Attachment |
Monthly EUCLA Graphics/Narrative — Through June 30, 2013

The following chart shows project numbers for specific milestones in the FlexPath project
process. Note that most applications have been processed and incentives distributed.
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Monthly EUCLA Graphics/Narrative — Through June 30, 2013

The chart below summarizes all EUCLA incentives distributed by the County. To date, the
County has provided more than $5.3 million in incentives to homeowners and contractors in Los
Angeles County to support energy efficient home upgrades.
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Flex Path Project

LA County Incentives Paid
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The following chart summarizes all EUCLA projects submitted and includes data related to the
average project cost and average incentive provided.

Breakdown of Upgrade Projects*

Number AVErEge
Retrofit Project Percent of of Average | Average Rebate
Type Projects : Savings Cost (Utility + LA
Projects : .
County)
Advanced Path 44.1% 1,357 30.7% | $13,291 S5,644
Basic Path 0.8% 26 10.0% $4,705 $2,000
Flex Path**
(lounched 1/16/12) 55.1% 1,697 16.7%** | $6,211 $1,500%**
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As shown in the financing program charts below, applications for financing are still being
received at a regular pace. The total program funded loan amount dipped slightly as some

loans didn't close within the 90 day approval period, but new submittals have continued to
increase the cumulative loan value associated with the LA County Financing Program
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EUCLA Financing Program Cumulative Loan
Value
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Contractors participated in the popular Cooperative Marketing Program that provides matching
funds to alleviate the financial burden associated with contractor-sponsored marketing and
outreach activities. The following graphic represents the total matching funds awarded to date.

Funds Awarded
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The HVAC pilot program provided training and incentives to encourage existing HVAC
contractors to expand their business to include whole-house energy efficiency retrofit work. The
HVAC pilot closed to new applications on February 1, 2013 and projects submitted have been
processed and incentives have been distributed. The HVAC pilot program is closed.
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